
 
 

N65928.AR.000842
NTC ORLANDO

5090.3a
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MINUTES FROM ORLANDO PARTNERING TEAM MEETING ON 17 FEBRUARY 1999 NTC
ORLANDO FL

2/17/1999
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Team Leader - David Grabka Gate Keeper/Timekeeper - Steve McCoy 
Recorder - Wayne Hansel Facilitator - Steve Goldfarb 

ATTENDEES: 

OPT MEMBERS: 
Al Aikens 
Rick Allen 
Bob Cohose 
David Grabka 
Wayne Hansel 
Steve McCoy 
Nancy Rodriguez 

ORLANDO PARTNERING TEAM-------- 
MEETING MINUTES 

Charleston, SC 
17-18 FEBRUARY 1999 

SUPPORT MEMBERS: 
Barbara Nwokike (SDIV) 
John Kaiser Tier II 

GUESTS: 
Kim Nelson (HLA 
teleconference) 
Mike Campbell (Tt) 
Bill Warren and staff 
(Shipyard Det) 

Handouts Discussed At the Meeting 

1. Open OPT ACTION ITEMS (Updated February 1999) 
2. UST/IR Update and Status (February 1999,4 pages) 
3. HLA Monitoring Well Abandonment (February 4, 1999) 

i 4. SA36 Handout (2pages) 
5. Henndon Annex Data Handout (4pages) 

January 20, 1999 

Check-in, Action /tern Review 

David Grabka opened the meeting at 0800 with all OPT Members and SUPPORT listed above in attendance. 
Ground Rules were reviewed after sharing personal updates. The following ACTION ITEMS were reviewed. 
Summary of new and carryover action items is attached. 

1 ACTION ITEM: Gary W. to get letter out re tanks (Aug 10 HLA letter), locate wells (SA 39) Status: Unpin,0 

2 ACTION ITEM: Gary W. to contact City to dispose of excavated contaminated soil at 2273. Status: Otlgoiq 

3 ACTION ITEM: NTC Public Works to look for the availability of a suitable compressor at NTC for biosparging 
at 7 174. Status: Done 

4 ACTION ITEM: Team to review OU 4 RI Report. Status: Dune 

6 ACTION ITEM: Build 7182 SAR, FDEP to provide comments to HLA. Status: Dune 

7 ACTION ITEM: OU 4 FDEP to provide comments to HLA on RI and Natural Attenuation Tech Memo. Stflfus: 
Ongoing 

8 ACTION ITEM: SA 17 FDEP to provide comments to Draft Final of the Environmental Site Screening Report. 
Status: Done 

9 ACTION ITEM: HLA to send FDEP a request for variance for use of potassium permanganate (KMn04.) 
Status: Done 

10 ACTION ITEM: Tt to send documentation to BEI of McCoy wetlands delineation. Status: Done 
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1 I ACTION ITEM: Gary/HLA to find if temporary well that had free product still exists at Bldg 2040 a.nd if there 
is still free product in it. Status: Done 

12 ACTION ITEM: Gary to contact 8 1st ARCOM planners to ask them if they have received SA 54 report, if they 
understand the implications of the report and find out if they have any concerns that need addressing. 
Status: Dune 

13 ACTlON ITEM: Dave to inquire as to DEP philosophy/policy concerning PAHs from forest fires. Status:, Done 

14 ACTION ITEM: Dave to check with management about possibility of transferring contaminated soil with levels 
between the state’s residential and industrial SCTLs to sites where there will be industrial (non-residential) 
land use controls in place (answer by l/25/99). Status: Done 

15 ACTION ITEM: Dave to check with management about whether soil excavated that meets the applicable site 
SCTLs after either inadvertent or deliberate mixing in the soil pile can then be used to backfill the 
excavation or spread in place. Status: Done 

16 ACTION ITEM: Dave to call office and have OU 2 FOSL review letter faxed to the team by l/21/99. Status:. 
Done 

17 ACTION ITEM: Steve to hand auger areas on the McCoy Annex Golf Course and southern landfill unit to 
confirm cover thicknesses. Status: Done 

18 ACTION ITEM: Dave to send spreadsheet to TetraTech concerning OU 2 risk numbers. Status: Open 

UST, IR, Transfer, and Tier II Updates 

1) USTIIR: See handout I/ST Update and Status, February 1999. Highlights are as follows: 

Rick Allen went over updates of UST and IR sites. 

Building 109 still has four tanks that need to be closed out. Close out date for the site is March 3 I, 1999. Tanks will 
need to be properly abandoned afterwards. Previous study has not shown the site to be contaminated. 

ACTION ITEM: Gary/HLA to find if temporary well that had free product still exists at Bldg 2040 and if 
there is free product in it. 

ACTION ITEM: Gary to contact 8 I st ARCOM planners to ask them if they received report on S4 54, if 
they understand implications of the report and find out if they have any concerns that need addressing. 

2) Transfer: Not much progress occurred. There has been some discussion about a possible change in reuse for 
Study Area 39. The latest revision of the Memorandum of Agreement was handed out to Nancy and David. The 
latest change calls for transfer with deed restrictions. Wayne asked David to see what FDEP mgmt though of this 
concept. 

ACTION ITEM: Dave to inquire as to DEP opinion of transfer with deed restrictions. 

3) Tier II: A phone conference was held discussions centered on facilitator performance evaluation and institutional 
controls. There will be a Tier II meeting in Charleston on the 3’d and 41h of March. 

ou2 

Mike Campbell presented results of filtered and unfiltered RAD test. All but one sample location test results were 
below EPA standards after filtering. A discussion of what to do ensued and the team agreed to do the aspeciation of 
at least the sample that exceeded the EPA limits. Mike was to FAX Nancy data and Nancy was to get input from 
EPA RAD expert 
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ACTION ITEM Nancy, give OU2 Workplan to John Richards for review and EPA input on aspeciation . 
. ACTION ITEM: Mike, Email OU2 Workplan/data to Nancy and David. 

Mike then gave report on handauger data. Areas with limit cover were identified in the Southwest corner of the golf 
course and in the Northern end of the wooded areas amounting to about 25 acres. The team agreed that Bob should 
continue with plans to remove trees and cover areas with limited cover. Wayne was to meet with South Florida 
Water District and the golf course management to discuss the needed work. 

ACTION ITEM: Wayne, check with McCoy Golf Course Mgmt about required work on Golf Course. 

ACTION ITEM: Wayne, speak to South Florida Water Mgmt about working in wetland areas. 

SA’s and OU’s (Abandon wells, OU3, OUJ, SA2, 17,36,39, 52 Soil Samples) 

Well abandonment: Rick passed out table of wells to be abandoned. David thought some of the wells may be those 
used for GW monitoring at OUI. Rick was to check with ROD and Monitoring Specifications and update the 
table. 

Rick presented latest data on SA.52 there has been a significant reduction in the concentration of dieldrin, but SA52: 
because the FREP levels have been lowered we still need to monitor the GW until the site meets the new FDEP 
GW Standard. Rick proposed completing the site screening report with a MOP recommendation. The team agreed 
with the MOP recommendation. 

QQ Rick lead a discussion of FS options for OU3. Kim from HLA Arlington office was linked in by speaker 
phone. David said that FDEP was concerned about GW exceedance. Wayne said that the samples were taken 
shortly after the IRA I 1997 a 1112 years ago. The teamed agreed that a potential option is to remove all of the soil 
contamination and monitor the GW. The team discussed weather soil cleanup goal should be set for residential, 
recreational or to reduce the time needed for G W monitoring. No decision was made. The team agreed that 
another round of GW samples should be taken before the Charleston Detachment does their soil removal in April 
1999. 

Q&z Bob lead discussion OU4. Flow in the wells has reduced again, apparently due to tight aquifer. TCE 
concentrations are higher at the due to a smaller recirc pattern in the hotter part of the plume. Somebody needs to 
evaluate the pressure transducer data to determine where the problem may be. Bob is to have data evaluated to try to 
resolve pressure buildup problem. Rick discussed permits and handed out IT permit. Mark Salvette is still working 
on permit submittal. David is to check on how long approval will take. 

ACT/ON fTEM: Bob, get data for OU4 wells evaluated. Dave G. 

ACTiON ITEM: David, get with UIC people and other waste clean-up people about OU4 Pilot Study. 

February IS,1999 

Business Plan 

Wayne lead the discussion of the Draft Business Plan. The team is to review the Business Plan and get any 
comments back to Wayne who is preparing the final for handout at the next RAB meeting in March. David and 
Nancy are to rewrite institutional controls section and Wayne is to write a section on transfer and remedial action 
problems. 

ACTION ITEM: Nancy/David, rewrite institutional controls paragraph in Business Plan. 

ACTION ITEM: Wayne, write cleanup issues for Business Plan. 

Shipyard Detachment IRAs and OU I monitoring 

m: Bill Warren lead discussion of soil IRSs. He questioned whether wells in the excavation would be abandoned 
before the dig. Rick said plans were underway to abandon wells. Wayne said SA39 reuse may be changed and soil 
removal will not be necessary. Wayne was to findout if the reuse decision was final and notify the detaclhment. A 
discussion of potential problems and concerns lead to the discussion of truck routes and the teams decidefd that the 
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RAB should be briefed on the routes etc. and Bill said they could have the routes and plans completed before our 
next meeting. 

ou1: Monitoring: Bill Warner said that OUl Monitoring Reports were running behind schedule because of data 
validation. They have change data validatores and 3’d Qtr report should be validated by March 12 and the 4” Qtr by 
March 26. Since we need to determine weather to sample quarterly or semi-annually next year we need the data 
ASAP. Bill said that the data available by our next OPT meeting on Mar 171h 

Training 

Steve led training exercise which required teamwork too solve a problem. After a slow start, the Team performed 
surperbly and made it through the exercises very quickly. 

Critique, Agenda, Close-Out 

POSITIVES (+I DELTAS (8) 

l Barb on time wed. 
l Team leader, David, Great job. 
l Good agenda management, revisited/rework 

agenda often 
l Carpool 
l Respect for team leader. 
l Training exercise challenged team. 
l Took care of business and finished early. 

i Too hot in room, low energy 
. Tardiness 
. Nick, No Show. 
. Go over Agenda at beginning of day 2. 
. Speak up. 
. Timekeeper be inventive 
. More info from Detachment 

Future Meeting Schedule 

March 17 and 18, 1999 - Orlando 
April 2 1 and 22, 1999 - Oak Ridge wl Tallahassee backup 
May 19 and 20, 1999 - Orlando 

. 

4 



0 
Ma 

,PT AGENDA 
rch 17-18, 1999 
Orlando, FL 

TEAM ASSIGNMENTS SUPPORT EXPECTED GUESTS 

Team Leader: Wayne Hansel 
Recorder: Steve McCoy 
Gate/Timekeeper: Nancy Rodriguez 
Facilitator: none 
Tier II Link: John Kaiser 

Barbara Nwokike (SDIV) 
Nick Ugolini (SDIV) 
Robin Manning, (BEI) 

Mark Salvetti (HLA)? 
Orlando Bruce Hossfield 

GOAA ?? 

Developer ?? 

Subiect Obiective 

March 17 

1300 Check-In, Act Item Review 
1345 UST/IR/Transfer Updates 
1415 Tank Removal Update 
1445 OU I Qtr Reports 
1530 BREAK 

1545 
1630 

Naval Detachment Dig/Haul 
RAB Preparation (Truck Routes 
and Business Plan) 
Ad.journ 
RAB 

Administration WH 
Information transfer RNWH 
Information transfer NU 
Decision/Information Transfer BN/WH 

Scope and Workplan review BN 
Discussion/Prepare WH 

1715 
1900 

March I8 

0800 
0830 
0900 

Review Agenda/ Tier II Updates 
Naval Detachment Dig/Haul 
OU3 FS response to comments/ 
Work plans for resampling 
Monitoring Well Closure 
(IR&Tanks) 

BREAK 
SA 17, I8,36,39 
Institutional Controls/ Future 
OPT 

LUNCH 
GOAA/ OU2 G W problems 

Orlando, Developer/ institutional 
controls 
Break 
Close-out, Agenda, Critique 
Ad,journ 

Information transfer WH/JK 
Scope and Workplan review BN 
Resolution RAISM 

0945 Resolution/Decision RA 

1015 
1030 
Ill5 

Discussion workplans. SM 
Discussion WH/DG 

1200 
1300 Discussion/information 

transfer 
Discussion/information 
transfer 

WH 

WH 1400 

Administrative WH 
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ACTION ITEM SUMMARY 
Februarv ‘99 Meeting 

I. ACTION ITEM: David, discuss new MOA with transfer with restriction and get back to. Status: 

2. ACTION ITEM: Nancy, give OU2 Workplan to John Richards for review and EPA input on aspeciatjion Status: 

3. ACTION ITEM: Mike, Email OU2 Workplanldata to Nancy. Status: 

4. ACTION ITEM: Wayne, check with McCoy Golf Course Mgmt about required work on Golf Course. Status: 

5. ACTION ITEM: Wayne, speak to South Florida Water Mgmt about working in wetland areas. Status,: 

6. ACTION ITEM: Bob, get data for OU4 wells evaluated. Status: 

7. ACTION ITEM: David, get with UIC people and other waste clean-up people about OU4 Pilot Study. Status: 

8. ACTION ITEM: Rick, contact SOUTHDIV Nature Resource Dept about burning in pine groves. Status: 

9. ACTION ITEM: Nancy/David, rewrite institutional controls paragraph in Business Plan. Status: 

IO. ACTION ITEM: Wayne, write cleanup issues for Business Plan. Status: 

I Il. ACTION ITEM: Charleston Detachment to report 41h Qtr monitoring data by next meeting. Status: 

12. ACTION ITEM: Steve, resample OU3 wells before the Charleston Detachment digs in Apiil. Status: 

13. ACTION ITEM: All, review sample FDEP restrictive covenant and provide comments to David. Status: 

. CARRYOVERS 

14. ACTION ITEM: Gary W. to get letter out re tanks (Aug IO HLA letter), locate wells (SA 39) Status: Ongoing 

IS. ACTION ITEM: Gary W. to contact City to dispose of excavated contaminated soil at 2273. Status: Ongoing 

16. ACTION ITEM: David, provide comments on HLA RI and Natural Attenuation Tech Memo. Statwr: Onping 
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